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Mortar Repair 6 10/13/2016 11/13/2016 10/24/2016 N n/a

Building #4 Remodel 4 12/9/2016 12/23/2016 12/13/2016

Y; certification 

request recieved, 

12/12/16

12/17/2016 12/14/2016

Extend Window Opening 18 12/13/2016 12/27/2016 12/15/2016 N n/a 12/15/2016

Concrete Replacement Between #3 and #4 12/22/2016 1/27/2017 1/23/2017

Y; certification 

request recieved, 

1/13/17

1/23/2017 1/23/2017

Concrete Slab, Ramp and Steps 84 4/28/2017 5/11/2017 5/5/2017

Y; certification 

request recieved, 

4/28/17

5/5/2017 5/5/2017

Boiler Room / Bathroom Rehab 92 5/3/2017 5/16/2017 5/5/2017 N n/a 5/5/2017

Parking Areas Concrete Behind Building #3 5/10/2017 5/24/2017 5/19/2017 Y 5/19/2017 5/19/2017

Bathroom Rehabilitation 44 6/29/2017 7/19/2017 6/30/2017 N n/a 6/30/2017

Repaint, Repair Wood and 

Concrete
27, 28, 29, 30, and 31 8/2/2017 8/21/2017 8/7/2017 N n/a 8/8/2017

Removal of White Board and 

Installation of Smart TV
107 8/2/2017 8/21/2017 8/7/2017 N n/a 8/8/2017

Tub Insert Replacement 13 8/31/2017 9/21/2017 9/5/2017 N n/a 9/13/2017

Clothes Line Removal Proposal 3 9/26/2017 10/13/2017 10/3/2017 Y 10/13/2017 10/6/2017

Building #2 Proposal 2 8/10/2017 4/5/2018 N n/a 4/5/2018

Gym Repainting 160 10/18/2017 11/6/2017 10/20/2017 N n/a 10/26/2017

Gym Clean-up 20 11/2/2017 11/22/2017 11/15/2017 N n/a 11/16/2017

Door Installation 17 11/7/2017 11/29/2017 11/14/2017 N n/a 11/15/2017

Door Removal 89 11/7/2017 11/29/2017 11/14/2017 N n/a 11/15/2017

Electrical Installation 17 12/8/2017 12/29/2017 12/8/2017 N n/a 12/12/2017

Sink Replacement 3 12/27/2017 1/17/2018 1/2/2018 N n/a 1/2/2018

Sidewalk and Patio 

Repair/Replacement
11 1/5/2018 1/25/2018 1/16/2018 N n/a 1/16/2018

Floor Replacement and 

Painting, B & G Project
13 1/24/2018 2/12/2018 1/26/2018 N n/a 1/26/2018

Moisture Management 20 2/2/2018 2/22/2018 2/6/2018 Y 2/15/2018 2/20/2018

Replace Doors to Classroom 107 2/2/2018 2/22/2018 2/6/2018 N n/a 2/6/2018

Floor Replacement and Kitchen 

Remodel
13 2/6/2018 2/26/2018 2/12/2018 N n/a 2/20/2018

Underground Electrical 

Replacement
107 3/30/2018 4/8/2018 4/10/2018 Y 4/10/2018 4/11/2018

Gable Repair 48 4/11/2018 4/30/2018 4/16/2018 N n/a 4/18/2018

Drinking Fountain Repair 6 4/11/2018 4/30/2018 4/16/2018 N n/a 4/18/2018

Asbestos Abatement 1 and 2 5/1/2018 5/18/2018 5/2/2018 N n/a 5/3/2018

Window Sill Repair 107 5/3/2018 5/22/2018 5/10/2018 N n/a 5/10/2018

Wall Repair 107 5/3/2018 5/22/2018 5/10/2018 N n/a 5/10/2018

Sewer Repair 4 5/10/2018 5/30/2018 5/17/2018 Y 5/17/2018 5/18/2018

Sewer Repair 32 5/10/2018 5/30/2018 5/17/2018 Y 5/17/2018 5/18/2018

Asbestos Abatement 19 5/17/2018 6/6/2018 5/18/2018 N n/a 5/18/2018

Concrete work to improve 

ramp
19 6/15/2018 7/5/2018 6/19/2018 Y 6/19/2018 6/19/2018

Exposed Pipes in Ceiling 6 and 107 7/31/2018 8/17/2018 8/3/2018 N n/a 8/3/2018

Wall Paneling Removal 107 7/31/2018 8/17/2018 8/3/2018 N n/a 8/3/2018

Painting 6 8/3/2018 8/22/2018 8/14/2018 N n/a 8/16/2018

Clear Creek Repairs n/a 8/8/2018 8/27/2018 8/9/2018 Y

separate permit 

process 

implemented

9/10/2018

Security System 107-A 8/31/2018 9/20/2018 9/10/2018 N n/a 9/10/2018

Roof Replacement 62 1/28/2019 2/15/2019 1/30/2019 N n/a 1/30/2019

Drinking Fountain Replacment 89 2/28/2019 3/19/2019 3/7/2019 N n/a 3/12/2019

Metal Outside Door 

Replacement
6 2/28/2019 3/19/2019 3/7/2019 N n/a 3/12/2019

Access Hatch 107 3/12/2019 3/29/2019 3/12/2019 N n/a 3/15/2019

Interior Door Removal 89 3/27/2019 4/16/2019 3/29/2019 N n/a 3/29/2019

Wall Removal 89 5/3/2019 5/22/2019 5/10/2019 N n/a 5/10/2019

Electrical Repair 18 5/23/2019 6/12/2019 6/14/2019 Y 6/13/2019 6/15/2019

Replace Domestic and Fire 

Water Main CIP Project
all 8/7/2018 5/21/2019 Y 5/29/2019 6/4/2019

Painting 89 7/23/2019 8/12/2019 7/31/2019 N n/a 8/1/2019

Wall Construction 107 7/26/2019 8/15/2019 7/31/2019 N n/a 8/1/2019


